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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

75 Hawthorne Street
San Francisco, CA 94105

2 March 2006

Mr Darren Newton
BRAC Environmental Coordinator
Base Realignment and Closure
Marine Corps Air Station EI Toro
7040 Trabuco Road

.Irvine, CA 92618

RE: Federal Facility Agreement (FFA) Appendix A Schedule and Extension Request for
Installation Restoration Program (IRP) Sites 1,2,3,5,8, and 12 and Anomaly Area 3
Former Marine Corps Air Station (MCAS) EI Toro, California

Dear Mr. Newton:

EPAhas received the Department of the Navy's (DoN) updated MCAS EI Toro FFA
Appendix A Schedule for primary submittal documents and request for extensions for IRP Sites
1,2,3,5,8 and 12 and Anomaly Area 3. We also appreciate receiving the detailed IRP sites
schedules for our records to track advancement of IRP site work. As these issues were discussed
in detail at the 25 January 2006 BRAC Cleanup Team meeting, EPA approves of all subject
requests as proposed.

For IRP Site 1 the extension request is due to the requests made by EPA and the State for
a review period for the response to comments on Draft Remedial Investigation (RI)Report. EPA
agrees with the need to resolve outstanding issues on the risk assessments prior to delivery of the
Draft Final RI Report and approves the proposed extension request.

For IRP Site 2 EPA also agrees with the need to incorporate the findings of recent field
investigations and treatability testing into the decision-making process and to cover all aspects of
Sites 2 and 17 in the Record of Decision (ROD). Therefore, EPA approves the proposed
extension request.

For IRP Sites 3 and 5 EPA concurs with the need to provide the documentation to address
radiological issues at these sites as an aspect of the decision-making process. EPA commends
the DoN in working with the State to resolve their technical concerns on radiological issues and
provide a path forward for multiple IRP sites at MCAS EI Toro. Therefore, EPA approves this
extension request.



For IRP Sites 8 and 12 the State's technical concerns on radiological issues have been
resolved and the Final Feasibility Study (FS) Addendum and Draft Final Proposed Plan have
been delivered on schedule. As such, EPA approves the proposed extension request.

For Anomaly Area 3 EPA requested the 3D-day extension for review of the Draft RIlFS
Report and accepts the need to shift the schedule accordingly. Therefore, EPA approves of the
proposed extension.

If you should have any questions, please feel free to call me at 415-972-3349.

Sincerely,
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Rich Muza .
Remedial Project Manager
Federal Facility and Site Cleanup Branch

cc. Content Arnold, NFECSW SDIEGO
Frank Cheng, DTSC
John Broderick, RWQCB
Bob Woodings, RAB Co-Chair
Marcia Rudolph, RAB Subcommittee Chair


